INCIDENT LIFE CYCLE AUTOMATION

Project Planning & Sprint Schedule

Practical delivery sequence for building the incident lifecycle

STUDENT NAME **Shanmugapriya M**	PROJECT **Incident Life Cycle Automation**
DOCUMENT DATE **08 October 2026**	SCOPE **Incident lifecycle workflow & automation only**

1. Sprint Schedule

Sprint	Duration	Focus	Planned Points
Sprint 1	6 working days	Incident intake, validation, ID, priority and assignment	16
Sprint 2	6 working days	Status tracking, investigation, SLA, resolution and closure	16
Sprint 3	6 working days	Dashboard, audit history, rules and notifications	12

2. Product Backlog

Sprint	Epic	Story	Task	Points	Priority
Sprint 1	Incident Intake	US-01	Incident form + validation	3	High
Sprint 1	Identification	US-02	Generate incident ID + initial state	2	High
Sprint 1	Triage	US-06	Impact, urgency and priority	3	High
Sprint 1	Assignment	US-07	Owner / queue assignment	3	High
Sprint 2	Status	US-02	Lifecycle status + timeline	2	High
Sprint 2	Investigation	US-04	Work notes +	3	High

			updates		
Sprint 2	Resolution	US-05	Resolution + Resolved state	3	High
Sprint 2	SLA	US-08	SLA timer + escalation	5	High
Sprint 3	Dashboard	US-11	Search, filters and overview	3	Medium
Sprint 3	Rules	US-09	Routing / SLA rule settings	4	Medium
Sprint 3	Audit	US-10	History and audit view	3	Medium
Sprint 3	Notifications	US-12	Lifecycle alerts	2	Medium

3. Estimation Note

Story points represent relative effort using a small Fibonacci-style scale (1, 2, 3, 5). The plan intentionally prioritizes the working lifecycle before visibility enhancements.